FORWARD DEPLOYED AI ENGINEERING

Effort Log

Student-confirmed retrospective hours through 8 November 2026; future entries remain scheduled work.

Field	Value
Full name	Kaushik Dutta
Project start date	25 October 2026
Target submission date	13 November 2026
Original available baseline	7 hours per week
Scheduled capacity including added time	21 hours per week; 3 hours/day in Weeks 1-2 and 3.5 hours/day in Week 3
Hours confirmed through 8 Nov	45.5 hours
Remaining scheduled hours (9-13 Nov)	17.5 hours
Planned total	63 hours

Stage summary

Stage	Planned hours	Confirmed actual to 8 Nov	Remaining scheduled
1. Discovery	2	3	0
2. Requirements	2	1	0
3. Prompt library	4	4	0
4. Sprint plan	2	3	0
5. Build/revision	48	34.5	12.5
6. Submission	5	0	5
Total	63	45.5	17.5

The student confirmed the hours recorded through 8 November. Rows dated 9-13 November are planned and are not counted as actual hours until worked. Daily blocker entries are marked N/A. Stage budgets are estimates; daily task allocation follows the schedule and may differ by stage.

Week one: daily entries

Confirmed actual hours for 25-31 October 2026 (21 hours total).

Date	Task	Stage	Hours	What it produced	Blocked by anything?
2026-10-25	Interview/data synthesis	Discovery	2	Evidence summary	N/A
2026-10-25	Environment setup	Build/revision	1	App environment	N/A
2026-10-26	Dataset synthesis	Discovery	1	Dataset synthesis	N/A
2026-10-26	Requirements traceability	Requirements	1	PRD mapping	N/A
2026-10-26	Input normalization	Build/revision	1	Input loader	N/A
2026-10-27	Classifier/response prompt	Prompt library	3	Prompt specification	N/A
2026-10-28	Prompt review	Prompt library	1	Prompt iteration	N/A
2026-10-28	Sprint/backlog planning	Sprint plan	2	Backlog plan	N/A
2026-10-29	Sprint/backlog planning	Sprint plan	1	Backlog refinement	N/A
2026-10-29	Classifier and retrieval	Build/revision	2	Classifier/retrieval	N/A
2026-10-30	Routing/guardrails/logging	Build/revision	3	Routing and audit log	N/A
2026-10-31	Evaluation/tests	Build/revision	3	Evaluation and tests	N/A

Week two: daily entries

Confirmed actual hours for 1-7 November 2026 (21 hours total).

Date	Task	Stage	Hours	What it produced	Blocked by anything?
2026-11-01	Classifier and retrieval	Build/revision	3	Classifier/retrieval work	N/A
2026-11-02	Classifier and retrieval	Build/revision	3	Classifier/retrieval work	N/A
2026-11-03	Classifier and retrieval	Build/revision	3	Classifier/retrieval work	N/A
2026-11-04	Classifier and retrieval	Build/revision	3	Classifier/retrieval work	N/A
2026-11-05	Classifier and retrieval	Build/revision	3	Classifier/retrieval work	N/A
2026-11-06	Classifier and retrieval	Build/revision	3	Classifier/retrieval work	N/A
2026-11-07	Classifier and retrieval	Build/revision	3	Classifier/retrieval work	N/A

Week three: entries and remaining schedule

3.5 hours on 8 November are confirmed actual. Entries dated 9-13 November are planned, not actual.

Date	Task	Stage	Hours	What it produced	Blocked by anything?
2026-11-08	Evaluation/governance revision	Build/revision	3.5	Evaluation/governance work	N/A
2026-11-09	Planned: evaluation/governance revision	Build/revision	3.5	Scheduled revision work	N/A
2026-11-10	Planned: evaluation/governance revision	Build/revision	3.5	Scheduled revision work	N/A
2026-11-11	Planned: evaluation/governance revision	Build/revision	3.5	Scheduled revision work	N/A
2026-11-12	Planned: final build/revision	Build/revision	2	Scheduled build work	N/A
2026-11-12	Planned: package/report/video preparation	Submission	1.5	Scheduled package prep	N/A
2026-11-13	Planned: final package/report review	Submission	3.5	Scheduled final check; not yet done	N/A

Estimates against actual hours

The original planned hours are compared with student-confirmed hours for the five largest backlog items.

Backlog item	Planned hours	Actual hours	Difference / reason
B-05 Intent/urgency classifier	6	7	+1 hour: calibration work
B-09 Guardrails and kill switch	6	7	+1 hour: integration checks
B-11 Evaluation harness	6	8	+2 hours: metrics and path handling
B-06 Documentation retrieval	5	5	No difference
B-07 Routing/confidence policy	4	6	+2 hours: policy iteration

Where the time went unexpectedly

Question	Response
Which task took longer than expected, and why?	Sprint planning took time: 3 hours were recorded against 2 planned.
Which task was easier than expected, and why?	No specific task was identified as easier.
What would you allocate differently next time?	I would report the total time and let the company Scrum Master do the sprint planning.
What time did not matter?	No specific time was identified as not useful.

Declaration and sign-off

I confirm that the recorded actual hours through 8 November reflect the hours I verified. Entries dated 9-13 November are planned and will be converted to actual hours only after the work is completed.

Full name	Signature	Sign-off date	Confirmed actual hours
Kaushik Dutta	_____	_____	45.5 h through 8 Nov

Scheduled remaining work: 17.5 hours. Planned project total: 63 hours.

The student signature and final sign-off date are left blank for completion by the student.